	FARLINE	Owl Creek - Peoria Road Bridge Replacment Linn County Contract # 2025-090																						
BRIDGE INC. 3 Week Lookahead Schdule					June															July				
	6/17/2025		М	Tu	w	Th	F	S	S	М	Tu	W	Th	F	S	S	М	Tu	w	Th	F	S	S	
Item No.	Description	Subcontractor	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	
	Concrete Cure		x	x	x	x																		
	Strip and Finish Bent 1 & 2 Below Finish Grade					х	x			х														
	Install Temp Water Management	K&B																x						
	Complete Structure Ex (Below OHW)	K&B																x	x					
	Backfill Bent 1 & 2 to Cap Height	K&B															x	x	x					
	Remove Existing pile and bent																	x	x					
							Note																	